Team and Delivery Plan

Group 03 | Prepared 2026-11-07 | M1 only

Confirmed membership

Student ID	Confirmed original name
2350906014	الاء يزن احمد الزعبي
2300906110	بغداد ثامركساب بني خالد

Names are preserved exactly as supplied in Arabic; no official English spelling has been invented. Student IDs are used as unambiguous labels elsewhere. Instructor approval for the two-member exception is reported by the user; no written approval artifact was supplied. This does not imply approval of the replacement Starter Kit or a deadline extension.

Confirmed planned responsibilities

The user confirmed the role allocation below. These are future responsibilities, not completed contribution claims. IDs map to the original names above.

Workstream	Proposed owner / reviewer	Completion rule
Requirements, topology and document integration	2350906014: implementation/integration. 2300906110: consistency review. IDs map to original names above.	Reviewer records actual comments/date only after reading all six PDFs and cross-checking lab addresses.
Baseline lab and evidence	2350906014: operate and document. 2300906110: independently repeat HTTP and capture checks.	Actual operator/tester and commands recorded; no attribution before execution.
Git and release	2350906014: prepare commits. 2300906110: review staged diff and evidence.	Both understand scope and can explain design; final tag only after all M1 gates.
Later milestones	Allocate after explicit user instruction.	No M2/M3 implementation begins under this M1 task.

The user may perform most implementation. Teammate review/testing is credited only after it occurs. Each member must understand PKI, VPN, protocol and evidence for individual discussion (assignment section 14).

Actual preparation vs planned activity

State	Work
Actual	All 11 assignment pages were reviewed, the empty SCP workspace and available tools checked, and group/membership details confirmed with the reported two-member approval.
Actual preparation	Editable English M1 designs and baseline lab files are prepared. Document preparation is not proof of completed member review or runtime testing. Generated outputs/static results are listed in README and static review log.

State	Work
Actual environment setup	WSL and Docker Desktop installed; official Compose configuration validation passed. Windows restart is pending. No Docker engine, image build, running lab or PCAP has been verified.
Planned, not performed	Teammate review, image build, six-node startup, route/isolation checks, HTTP baseline and real WAN capture.
Planned, not approved	Acceptance of independently authored lab/ in place of instructor kit; private repository instructor access.
Future, excluded	PKI issuance, crypto tool, TLS deployment, VPN, KDC implementation and attacks belong to later milestones.

Schedule and dependencies

Assignment dates: M1 06/11/2026; M2 20/11/2026; M3 11/12/2026; M4 25/12/2026. On preparation date 07/11/2026, M1's original deadline has passed. Confirm late-submission handling with instructor; no new date or waiver is assumed.

Next sequence: manual Windows restart -> confirm Docker engine -> build image -> verify six nodes and isolation -> prove plaintext HTTP and capture -> record actual tester/results -> peer review -> secret/history scan -> instructor access verification -> annotated M1 tag. Runtime work is authorized; the restart remains manual. This is an order of work, not a promised timetable.

Git, branches and releases

Use one independent private SCP repository. Initial branch main; future short branches such as m1/docs and m1/baseline use small factual commits and real review. No fabricated history or teammate authorship. .gitignore precedes first commit; secrets never enter Git. Root storage stays outside repository/mounts.

Before M1: review staged paths/content, scan the full reachable Git history and current files for secret markers/forbidden paths, inspect PCAP contents for real credentials, and verify all A1-A7 gates. Scan is heuristic, supplemented by manual review. An annotated timestamped tag named M1 is created and pushed only after every mandatory item including actual runtime/PCAP is complete. No placeholder M1 tag or release now.

Connector account: alaayznn; actual remote/push status is in README. Check name uniqueness, privacy and accepted instructor access using the real username. Local-only submission needs instructor approval.

Handover checklist

Each member should explain: why two CAs and offline Root; why at least three staff certificates for two people; what SAN/KU/EKU constrain; why VPN plus TLS; why the M1 HTTP capture must be readable; why gateway peer identity is pinned; why nonce/timestamp alone is insufficient without replay state; how fresh CRLs and failure policy work; what was actually tested and what is still planned. A review entry needs real name/ID, date, scope, findings and disposition. None is claimed here.